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MEMORANDUM FOR RECORD 
 
SUBJECT:  Minutes from the Fort Detrick Restoration Advisory Board (RAB) Meeting, 
January 12, 2006 
 
 
1.  Index of Minutes 
 
Items addressed at the meeting are listed below, with corresponding section numbers 
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MCHD-SI 
SUBJECT: Minutes from the Fort Detrick Restoration Advisory Board (RAB) Meeting 
January 12, 2006 
 
2.  Attendance 
 
Members Present: 
Colonel Mary Deutsch, Garrison Commander 
Lieutenant Colonel Donald Archibald, Director, SEIPO (Installation Co-Chair) 
Ms. Linda Robinson, Community Member (Community Co-Chair) 
Mr. Robert Craig, Chief, Environmental Management Office 
Mr. Joe Gortva, Environmental Restoration Program Manager, SEIPO 
Ms. Helen Miller-Scott, Community Member 
Mr. Douglas Scarborough, Restoration Oversight Manager, US Army Environmental 

Center 
Mr. Curtis DeTore, Maryland Department of Environment 
Dr. Gary T. Pauly Community Member 
Dr. Henry Erbes, Community Member 
Mr. James C. Eaton, Community Member 
 
Others Present: 
Mr. Jeffrey Parks, Shaw E & I 
Mr. Keith Hoddinott, US Army Center for Health Promotion and Preventive Medicine 
Mr. John Fairbank, Maryland Department of Environment 
Mr. Chris Devine, Public Affairs Office 
Mr. Doug Mayles, Analytical Services, Inc. (Recording Secretary) 

 
Members Absent: 
Mr. Charles Billups, Ph.D., Community Member 
Mr. Larry Bohn, Frederick County Health Department 
Mr. Thomas Meyer, Project Manager, US Army Corps of Engineers, 

Baltimore District 
Mr. Paul Offutt, Program Manager, Frederick County Health Department 
Mr. Gerald Toomey Community Member 
Mr. Craig Toussaint, Community Member 
Mr. Thomas Wade, Community Member 
Mr. Daniel J. Patton, Community Member 
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MCHD-SI 
SUBJECT: Minutes from the Fort Detrick Restoration Advisory Board (RAB) Meeting 
January 12, 2006 
 
3.  Meeting Opening 
 
Colonel (COL) Mary Deutsch convened the meeting at 7:35 p.m., on Thursday, January 
12, 2006 in Conference Room 3 at 810 Schreider Street, Fort Detrick, Maryland. 
 
4.  Opening Remarks 
 
COL Mary Deutsch thanked the group for their active participation in the Fort Detrick 
RAB and announced that Lieutenant Colonel Donald Archibald will be promoted to the 
rank of Colonel. 
 
5. Performance-Based Contract Remediation Areas 
 
Mr. Jeffrey Parks presented information pertaining to the Performance-Based Contract 
(PBC) major remediation areas in Area B.  Two teaming meetings were held since the 
last RAB meeting, the outcomes of which include a re-evaluation of schedule and 
reporting requirements.  The contractor’s original plan was to present Remedial 
Investigation (RI) information from six sites in one document.  At the request of the 
Maryland Department of the Environment, this has been revised so that each RI will be a 
separate document.  Work managed by the Army Corps of Engineers is complete and all 
current Installation Restoration Program work is contained in the PBC.   
 
6.  Area A Water Levels  
 
September 2005 groundwater elevation levels for Area A are similar to those in recent 
history and the cone of depression continues to be evident around the Building 568. 
 
7.  Area A Update 
 
Long-Term Monitoring (LTM) for Area A groundwater included sampling in September 
2005.  Sample results for three wells near Building 568 show Trichloroethylene (TCE) 
levels in the groundwater at new low levels compared to historical data.  Sampling results 
at the installation boundary reflected that all groundwater wells sampled are below the 
Maximum Contaminant Level (MCL).  Consensus was reached at the recent partnering 
meetings to remove seven wells from Area A LTM due to consistent non-detects. 
 
8.  Area B Water Levels  
 
September 2005 groundwater elevation levels for Area B were similar to those in recent 
history. 
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MCHD-SI 
SUBJECT: Minutes from the Fort Detrick Restoration Advisory Board (RAB) Meeting 
January 12, 2006 
 
9.  Area B Update 
 
LTM for Area B groundwater included sampling in September 2005.  These sample 
results show that TCE and Perchloroethylene (PCE) concentrations in the Area B plumes 
have not changed significantly since the last sampling event.  A PCE sample result of 1.6 
micrograms/liter, was observed in an offsite homeowner’s well.  This result is below the 
MCL.  Fort Detrick is working this issue with the homeowner. 
 
On September 30, 2005, the Close-out Document containing information for B-Ammo, 
B-20 North, B-20 South, and B-Grid, was submitted to MDE and is currently under 
review.  On December 6, 2005, the Area B-Skeet Site Draft Final Close-out Document 
was submitted to MDE and is currently under review.  Within the B-Skeet site, Fort 
Detrick removed additional soil containing lead and clay-pigeon debris and performed 
confirmation sampling.  These sample results show this to be within residential standards 
for lead and polycyclic aromatic hydrocarbons, the contaminants of concern for this site.  
A screening level ecological risk assessment was performed and concluded that there is 
no ecological risk at this site. 
 
10.  Area C Update 
 
The Area C Final Decision Document was signed on December 16, 2005 and placed in 
the administrative record.  A discussion was held on the five-year review cycle under 
which this site is included. 
 
11.  Installation Restoration Program Planned Work Schedule 
 
Periodic monitoring for Area B groundwater, Area A LTM, and the water towers will 
occur in March 2006.  An Installation Action Plan workshop is planned for April 2006.  
Area B-18 debris removal, sampling, and close-out is scheduled for late spring or 
summer of 2006. 
 
12.  Open Comments 
 
A discussion was held concerning sampling of groundwater wells neighboring Fort 
Detrick and the interest of neighboring property owners.  The group also discussed 
marketing the RAB to the surrounding community. 
 
13.  Date of Next Meeting 
 
RAB meetings are held bimonthly on the second Thursday of the month.  The next RAB 
meeting is tentatively scheduled for Tuesday, April 11, 2006, at 7:30 p.m., at Fort 
Detrick, Building 810, Conference Room 3. 
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MCHD-SI 
SUBJECT: Minutes from the Fort Detrick Restoration Advisory Board (RAB) Meeting 
January 12, 2006 
 
14.  Meeting Closing 
 
The meeting adjourned at approximately 8:55 p.m. 
 
 
 // Signed // 
Reviewed by:   
 Donald F. Archibald 
 Lieutenant Colonel, US Army 
 Co-Chairman 
 
 
 // Signed // 
Approved/Disapproved   
 Mary R. Deutsch 
 Colonel, US Army 
 Deputy Installation Commander 
 
 
 
Enclosure: 
Fort Detrick Remedial Investigation/Feasibility Study Handout 
 
DISTRIBUTION: 
Each RAB Member (w/o enclosure)  
Each Meeting Attendee (w/o enclosure) 
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